Kinward · Alpha Agreement

Terms each alpha organisation would sign · Catapult

Draft for discussion · 25 Oct 2026 · not a contract

The three phases

Phase	What happens	Ends when
Pre-alpha (the build)	We build their new site side by side with the old one; load calendars, menus and apartments; import family contacts; register texting; train staff and champions; take the baselines (time diary, surveys, website snapshot, attendance counts)	Every item on the website acceptance list is met
Day 0 (the switch)	DNS records switched within an agreed number of business days; the new website goes live together with family messaging, digest and print	The 90-day clock starts
Alpha (90 days live)	Success criteria measured; feedback calls; monthly scorecard; check-ins at day 30, 60 and 90	Day-90 decision meeting

1 · Website acceptance list and the switch

Before kickoff, both sides sign off a written list of what the site will have. **Once the list is met, the organisation must switch the DNS within an agreed number of business days, per the contract.**

Example acceptance list (to tailor per organisation):

- ☐ Every pilot community page built, with the required blocks: this week's menu, the activity calendar, recent news
- ☐ Apartments, care levels and photos loaded
- ☐ Inquiry form and tour booking tested end to end, including routing to their CRM if they have one
- ☐ The first 4 weeks of calendar and menus loaded
- ☐ AI chat passes an agreed set of test questions, and says "I don't know" when it should
- ☐ Old page addresses redirected, so search rankings carry over
- ☐ Accessibility check passed
- ☐ Family messaging and print tested; texting registration approved
- ☐ Their named reviewer has approved the content

Rules that stop endless tweaking:

- **Review window:** they have a fixed window, agreed with each organisation, to flag any item that doesn't meet the list.
- **Deemed accepted:** if nothing on the list is flagged in that window, the list counts as accepted.
- **Only the list counts:** new wishes after sign-off go on a post-launch list and can't hold up the switch.

- **Switch deadline:** DNS switched within the number of business days agreed with each organisation. If they don't switch, alpha ends and they lose the service.

2 · What the organisation commits to

These are **inputs they control**. They exist so we get better results for them, faster.

Commitment	Detail	When
People	A named decision-maker (owner or COO), and a champion in each pilot community	At signing
Baselines	Time diary, resident and family surveys, website snapshot, 2–4 weeks of attendance counts; the last 90 days of inquiries from their CRM if they have one	Pre-alpha
Content and contacts	Calendar, menus, apartment details and photos; family contacts in any form	Pre-alpha
The switch	DNS switched within the agreed days once the acceptance list is met	Day 0
Feedback	A short call every two weeks; check-ins at day 30, 60 and 90; access for resident and family surveys; a day-90 leadership interview	Throughout
Adoption targets	e.g. champions trained by day 0; staff posting at least weekly from week 2; family contacts loaded by day 30	Agreed in the kickoff; no fixed numbers in the agreement
Proof	A case study and a reference if the targets are met	Day 90

3 · What we commit to, and the guarantee

We commit to:

- Building the site and setting everything up in pre-alpha, to the acceptance list.
- The success criteria, measured as agreed.
- Support, a monthly scorecard, and the feedback calls.
- **The offer:** free through alpha until the targets we control are met, with no setup fee; then the monthly fee simply starts at the founding price (Community Life $519, Website $349). If the targets aren't met, they owe nothing.

Inputs vs outcomes, so the guarantee is fair to both sides:

	Theirs (inputs)	Ours (outcomes)
What it is	Showing up, providing contacts and content, posting, giving feedback, switching on time	Time saved, families reading, residents and families feeling connected, the website current and showing real life
Where it's written	Section 2 above	The success criteria
If it's missed	Our guarantee ends, but we keep working to win them over (see point 2 below)	They owe nothing

This is a conditional guarantee: we stand behind the outcomes only if the inputs were delivered, so we're never judged on a pilot that wasn't run.

Anonymised activity data: the organisation agrees that we may use anonymised, aggregated activity data (for example attendance counts and how activities and templates are rated) to improve the product and the shared content library. Nothing that identifies a resident, family member or staff member is shared outside their organisation.

Points agreed so far

1. **If they don't switch after the list is met:** alpha ends and they lose the service; they don't keep the site.
2. **If they miss their adoption targets:** the guarantee ends, but we keep working to win them over. Losers should still feel like winners: we can add extras (for example a Family Night launch kit, extra training, or done-for-you content for a month) to bring them back on track and toward converting.
3. **Adoption numbers:** no fixed numbers in the agreement; agreed with each organisation at kickoff.
4. **Review window and switch deadline:** no fixed 5 and 3 business days; agreed with each organisation.
5. **Pre-alpha length:** no outside limit in the agreement.
6. **Anonymised activity data clause:** added (section 3).

Open items for later steps

- Contract after alpha: two-year contract suggested, with penalties for leaving early.
- Data, privacy and consent terms: texting consent, survey consent, photo consent, export on exit.
- Lawyer review before any real use.

Planning draft. Any real contract needs a lawyer's review before anyone signs.